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On-Site Activities Conducted During Week: 
 

Sevenson Environmental Services (SES) 

Sheet Pile Installation 

 Probing to determine edge of toe of existing wooden crib bulkhead east of Station 5+70 near Whole Foods 

 Installation of falsework east of Station 5+70 

 Installation of 12 pairs to approximate Station 5+26 

 Relocate barge to south of canal near Station 2+11 

 Installation of falsework to approximate Station 1+50 

Water Treatment and Monitoring 

 No discharge of treated water during the week. 

Turbidity Monitoring 

 Turbid water not observed migrating from the 4th Street Turning Basin. 

Vibration Monitoring (subcontractor – Vibra-Tech) 

 Operated and maintained five (5) stationary vibration monitors.  Two (2) stationary monitors located on the south side of the canal, 
one (1) stationary monitor located on the north side of the canal, two (2) stationary monitors located on the 3rd Avenue Bridge 
abutments.  Additionally, employed two (2), at a minimum, portable vibration monitors to measure vibration levels within 15 feet 
of the sheet pile installation work.   

 Performed daily crack gauge inspections at 386 3rd Avenue during sheet pile installation. 

 Exceedances of the peak particle velocity level specified in the Contract Documents (0.40 inches per second) and acceleration level 
specified in the Contract Documents (0.1 g) on 01/09/18 and 01/11/18 at the remote monitor at the south side of Whole Foods but 
no exceedances at the temporary monitors set at a closer distance. 

Quality Assurance and Control – Geosyntec 

 No exceedance of turbidity trigger level of a measurement over a one-hour period of the sentinel buoy 20 nephelometric turbidity units 
(NTUs) greater than the ambient buoy during bulkhead installation.  On January 12th the sentinel buoy detected a one-time spike in 
turbidity of 52.0 NTU at 15:30. Waterway pilot study construction activities had ended for the day prior to this one-time spike. The 
one-time spike is likely associated with heavy rainfall that occurred during that turbidity reading. On January 10th the turbidity buoy 
dataloggers were replaced with reprogrammed dataloggers designed for improved data transfer during cold weather. 

 Measurements for 1/8/18: 

 Daily average for ambient buoy – 17.2 NTU 

 Daily average for sentinel buoy – 14.4 NTU 

 Greatest difference between ambient and sentinel buoy during 15-minute interval with sentinel buoy exceeding ambient 
buoy – 1.4 NTU at 1100 

 Measurements for 1/9/18: 

 Daily average for ambient buoy – 14.9 NTU 

 Daily average for sentinel buoy – 11.8 NTU 

 Greatest difference between ambient and sentinel buoy during 15-minute interval with sentinel buoy exceeding ambient 
buoy – NA-sentinel buoy reading did not exceed ambient buoy reading. 

 Measurements for 1/10/18: 

 Daily average for ambient buoy – 13.5 NTU 

 Daily average for sentinel buoy – 12.1 NTU 

 Greatest difference between ambient and sentinel buoy during 15-minute interval with sentinel buoy exceeding ambient 
buoy – 10.5 NTU at 1430. 

  



    

 Measurements for 1/11/18: 

 Daily average for ambient buoy – 12.0 NTU 

 Daily average for sentinel buoy – 12.3 NTU 

 Greatest difference between ambient and sentinel buoy during 15-minute interval with sentinel buoy exceeding ambient 
buoy – 19.7 NTU at 0940. 

 Measurements for 1/12/18: 

 Daily average for ambient buoy – 12.1 NTU 

 Daily average for sentinel buoy – 10.5 NTU 

 Greatest difference between ambient and sentinel buoy during 15-minute interval with sentinel buoy exceeding ambient 
buoy – 41.6 NTU at 1530. 

Community Air Monitoring Program – TRC CAMP 
 
 Operated and maintained two (2) air monitoring stations at the upland staging area and five (5) monitoring station at the 4th Street 

Turning Basin Area. 

 No exceedances of particulate matter of 10 microns in diameter or smaller (PM10) or total volatile organic compounds (TVOC) of the 
action level of 150 micrograms per cubic meter or 1,000 parts per billion, respectively.   

 Maximum weekly measurements of PM10 in µg/m3  

 Station 1 – 47 µg/m3 recorded on 01/11/18 

 Station 2 – 44 µg/m3 recorded on 01/11/18 

 Station 3 – <1 µg/m3 recorded throughout the week 

 Station 4 – 33 µg/m3 recorded on 01/11/18 

 Station 5 – 33 µg/m3 recorded on 01/09/18 

 Station 6 – 34 µg/m3 recorded on 01/11/18 

 Station 7 – <1 µg/m3 recorded throughout the week 

 Maximum weekly measurements of TVOC in ppb 

 Station 1 – 66 ppb recorded on 01/11/18 

 Station 2 – 61 ppb recorded on 01/11/18 

 Station 3 – 146 ppb recorded on 01/11/18 

 Station 4 – 43 ppb recorded on 01/11/18 

 Station 5 – 107 ppb recorded on 01/11/18 

 Station 6 – 64 ppb recorded on 01/11/18 

 Station 7 – 134 ppb recorded on 01/11/18 

 All real-time readings of hydrogen sulfide, ammonia, or formaldehyde less than instrument reporting limit. 

 24-hour sample collected at ST-3 on 01/09 through 01/10 and at ST-5 on 01/08 through 01/09.  Laboratory turnaround time is 10 
business days.   

 Tabulated laboratory analytical results for 24-hour sample collected at ST-1 on 12/14 through 12/15, ST-3 on 12/18 through 12/19 and 
ST-7 (collocated) on 12/19 through 12/20 presented in weekly CAMP report. 

 
  



    

Noise and Vibration Monitoring – Wilson Ihrig 

 Operated and maintained three (3) noise monitors: NM-1 (north side of canal on Whole Foods promenade), NM-2 (south side of canal 
on southeast corner of 386 3rd Avenue), and NM-3 (southeast corner of Whole Foods at 3rd Avenue Bridge).    

 Exceedances of the hourly Leq noise limit of 80 dBA during sheet pile installation measured at NM-2 and NM-3.  Mitigating 
measures being evaluated and implemented.   

 Greatest hourly Leq noise measurements 

 Northern monitor (NM-1) – 77.3 dBA during 0700-0800 on 01/09/18 

 Southern monitor (NM-2) – 88.4 dBA during 1000-1100 on 01/11/18 

 3rd Avenue Bridge monitor (NM-3) – 90.8 dBA during 1100-1200 on 01/09/18 

 No exceedances of the commercial and industrial structures vibration criterion of 2.0 inches per second peak particle velocity. 

 Greatest peak particle velocity measurements  

 Northern monitor (VM-1) – 0.027 in/sec event between 0800 and 0900 on 01/11/18 

 Southern monitor (VM-2) – 0.293 in/sec event between 0700 and 0800 on 01/11/18 
 

Cultural Natural Resource Monitoring – Archeology and Historic Resource Services (AHRS) 

• No inspections conducted during week and expected prior to commencing Phase 1 dredging. 
 
Two-Week Look Ahead: 

Sevenson: 

 Continue installation of steel sheet pile bulkhead supports. 

 Perform vibration, benchmark, and optical monitoring of bulkheads and surrounding structures. 

Geosyntec – Perform construction quality assurance responsibilities.    

TRC CAMP Monitoring – Perform community air monitoring. 

Wilson Ihrig – Perform noise and vibration monitoring, 

AHRS – No activities planned. 

Project Milestones:  Key project milestones either established or completed this period include the following: 

 None during this period. 

Attachments:  

1. Geosyntec In-Canal Water Quality Monitoring Weekly Data Summary 

2. TRC Weekly CAMP Report 

3. Wilson Ihrig Weekly Noise and Vibration Monitoring Report 

4. AHRS Weekly Report (no activities during current week) 

5. Water Treatment System Monitoring Analytical Laboratory Data (no activities during current week) 

6. Cumulative Dredged Material Chart (no activities during current week) 
  



    

Client Name: Site Location: Project No.: 

Gowanus ERT TB-4 Pilot Study 283126.0000.0001 

Photo No. Date 

 

001 01-08-2018 

Description 
First pair of sheet piles installed, 
prior to driving. 

 

Photo No. Date 

 

002 01-08-2018 

Description 
Probing with “H” beam to locate 
submerged crib wall. 

 
  



    

Client Name: Site Location: Project No.: 

Gowanus ERT TB-4 Pilot Study 283126.0000.0001 

Photo No. Date 

 

003 01-09-2018 

Description 
Threading sheet piles into the 
interlocks prior to driving. 

 

Photo No. Date 

 

004 01-09-2018 

Description 
Quick release shackles being lifted 
off of the sheet piles after they 
have been released and prior to 
driving. 

 
  



    

 
Client Name: Site Location: Project No.: 

Gowanus ERT TB-4 Pilot Study 283126.0000.0001 

Photo No. Date 

 

005 01-11-2018 

Description 
Vibration monitoring during 
probing activities. 

 

Photo No. Date 

 

006 01-11-2018 

Description 
Hydraulic hammer arrives at the 
site, prior to unloading. 

 



    

Client Name: Site Location: Project No.: 

Gowanus ERT TB-4 Pilot Study 283126.0000.0001 

Photo No. Date 

 

007 01-11-2018 

Description 
Hydraulic hammer in position, 
ready to drive sheet pile. 

 

Photo No. Date 

 

008 01-12-2018 

Description 
Noise dosimeter in use to 
measure sounds while driving 
sheet piles. 

 



    

 

 

 

 

 

 

 

 

 

 

GEOSYNTEC IN-CANAL WATER QUALITY MONITORING WEEKLY DATA SUMMARY 

 
  





























    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

TRC WEEKLY COMMUNITY AIR MONITORING PROJECT REPORT 
  



































    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

WILSON IHRIG WEEKLY NOISE AND VIBRATION MONITORING REPORT 
  









Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 
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Figure 2: North Monitor NM-1 on Monday 

 

 

Figure 3: North Monitor NM-1 on Tuesday 



Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 

    
 

5 
 

 

 Figure 4: North Monitor NM-1 on Wednesday 

 

 

Figure 5: North Monitor NM-1 on Thursday 

 



Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 
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Figure 6: North Monitor NM-1 on Friday 

 

 

Figure 7: South Monitor NM-2 on Monday 

 



Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 
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Figure 8: South Monitor NM-2 on Tuesday 

 

 

Figure 9: South Monitor NM-2 on Wednesday 

 



Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 
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Figure 10: South Monitor NM-2 on Thursday 

 

 

Figure 11: South Monitor NM-2 on Friday 



Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 
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Figure 12: Northeast Monitor NM-3 on Monday 

 

 

Figure 13: Northeast Monitor NM-3 on Tuesday 

 



Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 
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Figure 14: Northeast Monitor NM-3 on Wednesday 

 

 

Figure 15: Northeast Monitor NM-3 on Thursday 

 



Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 
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Figure 16: Northeast Monitor NM-3 on Friday 

 

 

Figure 17: North Vibration Monitor VM-1 on Monday 

 



Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 
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Figure 18: North Vibration Monitor VM-1 on Tuesday 

 

 

Figure 19: North Vibration Monitor VM-1 on Wednesday 

 



Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 
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Figure 20: North Vibration Monitor VM-1 on Thursday 

 

 

Figure 21: North Vibration Monitor VM-1 on Friday 

 



Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 
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 Figure 22: South Vibration Monitor VM-2 on Monday 

 

 

Figure 23: South Vibration Monitor VM-2 on Tuesday 

 





Gowanus Canal TB4 Pilot Study – Phase 2 
Weekly Monitoring Report 
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Figure 26: South Vibration Monitor VM-2 on Friday 

20180116 Wilson Ihrig Weekly Noise and Vibration Report 8 Jan - 12 Jan 2018.docx 



    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

AHRS WEEKLY REPORT 

(NO ACTIVITIES DURING CURENT WEEK) 
  



    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

WATER TREATMENT SYSTEM MONITORING LABORATORY ANALYTICAL DATA 

(NO ACTIVITIES DURING CURRENT WEEK) 

 
  



    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CUMULATIVE DREDGED MATERIAL CHART 

(NO ACTIVITIES DURING CURENT WEEK) 
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